CHANGE ORDER NO. 2

Contract No. 00-229

DATE: 01 FEB 2001

P.O# 010076 PROJECT: Northgate Water Main Relocation Project, Project No. WT-9805

OWNER: CONTRACTOR:

City of College Station Elliott Construction, Inc.

P.O. Box 9960 P.O. Box 510 Ph: (979) 690-7071

College Station, Texas 77842

Wellborn, TX 77881

Fax: (979) 690-7152

PURPOSE OF THIS CHANGE ORDER:

A. Changes to Pressure Regulating Valve Structure dictated by agreement with City of Bryan.

ITEM UNIT ORIGINAL  REVISED ADDED
NO UNIT DESCRIPTION PRICE QUANTITY QUANTITY COST
15 EA |12" Gate Valve w/Box $1,290.00 30 29 ($1,290.00)
19 EA |Pressure Regulating Valve $15,000.00 1 0 ($15,000.00)
36 EA [6'Manhole $4,800.00 1 0 ($4,800.00)
63 LS [PVR and Vault Assembly $43,000.00 0 1 $43,000.00
TOTAL | $21,910.00

THE NET AFFECT OF THIS CHANGE ORDER IS A 2.14% INCREASE.

ORIGINAL CONTRACT AMOUNT
Change Order No. 1

Change Order No. 2

REVISED CONTRACT AMOUNT

ORIGINAL CONTRACT TIME
Time Extension No. 1

Time Extension No. 2
Revised Contract Time

SUBSTANTIAL COMPLETION DATE
Revised Substantial Completion Date

$1,021,924.00
$15,184.00
$21,910.00

1.49%
2.14%

$1,059,018.00

180 Days
4 Days
30 Days

214 Days

30-Apr-01
3-Jun-01

CHANGE
CHANGE
3.63% TOTAL CHANGE
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